

Act-Out for Health contest

Planning Guide

AUGUST

Week of 8/2 _____

Week of 8/9 _____

Week of 8/16 _____

Week of 8/23 _____

Week of 8/30 Contest launches

SEPTEMBER

Week of 9/6 _____

Week of 9/13 _____

Week of 9/20 _____

Week of 9/27 _____

OCTOBER

Week of 10/4 _____

Week of 10/11 _____

Week of 10/18 _____

Week of 10/25 _____

NOVEMBER

Week of 11/1 One month to finish entry

Week of 11/8 _____

Week of 11/15 _____

Week of 11/22 _____

Week of 11/29 Entries due on 12/2

DECEMBER

Week of 12/6 _____

Week of 12/13 _____

Week of 12/20 _____

Week of 12/27 _____

JANUARY

Week of 1/3 _____

Week of 1/10 _____

Week of 1/17 _____

Week of 1/24 Winners announced 1/29

Week of 1/31 _____

AUGUST

Week of 8/2

Week of 8/9

Week of 8/16

Week of 8/23

Week of 8/30 *Contest launches*

SEPTEMBER

Week of 9/6

Week of 9/13

Week of 9/20

Week of 9/27

OCTOBER

Week of 10/4 _____

Week of 10/11 _____

Week of 10/18 _____

Week of 10/25 _____

NOVEMBER

Week of 11/1 *One month to finish entry*

Week of 11/8

Week of 11/15

Week of 11/22

Week of 11/29 *Entries due on 12/2*

DECEMBER

Week of 12/6

Week of 12/13

Week of 12/20

Week of 12/27

JANUARY

Week of 1/3 _____

Week of 1/10 _____

Week of 1/17 _____

Week of 1/24 *Winners announced 1/29 in Orlando* _____

Week of 1/31 _____